COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/22/2021

ESTIMATE SUMMARY 13:57:56
CONTID: C22580 ESTIMATE NO: 0005 FINL SPEC YR: 2005
PCN: 22580-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 63.0  DAYS TIME ALLOW: 80 WORK DAYS
R1 CURB RAMPS - PH 2 PERCENT TIME:  78.75 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: C R100-314
R1 CURB RAMPS - PH 4
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHO ADAM:
JEFFERSON DENVER
CONTRACTOR:
CHATO'S CONCRETE, LLC PAY PERIOD ENDING 09/22/2021 DATE TIME STARTED 02/10/2020
P.O. BOX 21008 DATE LET 09/12/2019 DATE WORK BEGAN 02/10/2020
DATE AWARDED 10/07/2019 DATE TIME STOPPED 10/12/2020
DATE CONTRACT EXECUTED 11/08/2019 DATE ACCEPTED 10/12/2020
DENVER C0O 80221 (720)252-7959 DATE NOTICE TO PROCEED 02/10/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,445,201.86 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $  1,831,369.25 NON-PARTICIPATING 1,445,201.86 -104.94
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,445,201.86 -104.94
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,445,201.86 -104.94
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 27,470.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,445,201.86 27,365.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,445,201.86 27,365.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2736560

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22580 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22580-BID ESTIMATE RUN 09/22/2021

PROJECT: C R100-314 ESTIMATE NO: 0005 13:57:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00001 Removal of Structure 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0010 202-00039 Removal of Bollard 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0015 202-00200 Removal of Sidewalk 1,696.800 1,696.800
SY 0.000 0.00
30.00000 1,696.800 50,904.00
0020 202-00203 Removal of Curb and Gutter 3,046.100 3,046.100
LF 0.000 0.00
10.00000 3,046.100 30,461.00
0025 202-00210 Removal of Concrete Pavement 2,008.820 2,012.000
SY -3.180 -104.94
33.00000 2,008.820 66,291.06
0030 202-00220 Removal of Asphalt Mat 512.800 512.800
SY 0.000 0.00
29.00000 512.800 14,871.20
0035 202-00250 Removal of Pavement Marking 1,418.000 1,418.000
SF 0.000 0.00
3.75000 1,418.000 5,317.50
0040 202-00827 Removal of Pull Box 15.000 15.000
EACH 0.000 0.00
600.00000 15.000 9,000.00
0045 202-00860 Removal of Pedestrian Push Button 10.000 10.000
EACH 0.000 0.00
30.00000 10.000 300.00
0050 203-00050 Unsuitable Material 0.000 0.000
CcY 0.000 0.00
50.00000 0.000 0.00
0055 203-01590 Front End Loader (Rubber Tire) 2.000 2.000
HOUR 0.000 0.00

125.00000 2.000 250.00
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PCN: 22580-BID ESTIMATE RUN 09/22/2021

PROJECT: C R100-314 ESTIMATE NO: 0005 13:57:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-02330 Laborer 35.000 35.000
HOUR 0.000 0.00
45.00000 35.000 1,575.00
0065 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0070 208-00090 Erosion Control (Curb Ramp) 103.000 103.000
EACH 0.000 0.00
50.00000 103.000 5,150.00
0075 210-00065 Reset Monument (Type 3A) 12.000 12.000
EACH 0.000 0.00
300.00000 12.000 3,600.00
0080 210-00090 Reset Delineator 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0085 210-00810 Reset Ground Sign 22.000 22.000
EACH 0.000 0.00
250.00000 22.000 5,500.00
0090 210-00860 Reset Pedestrian Push Button 0.000 0.000
EACH 0.000 0.00
739.00000 0.000 0.00
0095 210-01000 Reset Fence 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0100 210-02510 Relay Sprinkler System 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0105 210-04010 Adjust Manhole 8.000 8.000
EACH 0.000 0.00
750.00000 8.000 6,000.00
0110 210-04020 Modify Inlet 6.000 6.000
EACH 0.000 0.00

7,500.00000 6.000 45,000.00
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PCN: 22580-BID ESTIMATE RUN 09/22/2021

PROJECT: C R100-314 ESTIMATE NO: 0005 13:57:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-04050 Adjust Valve Box 33.000 33.000
EACH 0.000 0.00
300.00000 33.000 9,900.00
0120 210-04060 Adjust Water Meter 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 212-00050 Sod 0.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0130 213-00008 Mulching (Wood Chip) 0.000 0.000
CF 0.000 0.00
22.00000 0.000 0.00
0135 213-00067 Rock Mulch (Weed Free) 224.000 224.000
SF 0.000 0.00
52.00000 224.000 11,648.00
0140 213-00070 Landscape Weed Barrier Fabric 24.890 24.890
SY 0.000 0.00
4.60000 24.890 114.49
0145 213-00470 Metal Landscape Border (1/4x5 Inch) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0150 304-06000 Aggregate Base Course (Class 6) 814.370 814.370
TON 0.000 0.00
35.00000 814.370 28,502.95
0155 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 268.670 268.670
TON 0.000 0.00
200.00000 268.670 53,734.00
0160 412-00600 Concrete Pavement (6 Inch) 6.200 6.200
SY 0.000 0.00
63.00000 6.200 390.60
0165 412-01120 Concrete Pavement (11 Inch) (Fast Track) 1,853.400 1,853.400
SY 0.000 0.00

110.00000 1,853.400 203,874.00
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PCN: 22580-BID ESTIMATE RUN 09/22/2021

PROJECT: C R100-314 ESTIMATE NO: 0005 13:57:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 514-00042 Pedestrian Railing (42 Inch) 0.000 0.000
LF 0.000 0.00
570.00000 0.000 0.00
0175 601-01050 Concrete Class B (Wall) 5.000 5.000
cY 0.000 0.00
600.00000 5.000 3,000.00
0180 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0185 608-00000 Concrete Sidewalk 889.920 889.920
SY 0.000 0.00
68.00000 889.920 60,514.56
0190 608-00010 Concrete Curb Ramp 1,831.200 1,831.200
Sy 0.000 0.00
130.00000 1,831.200 238,056.00
0195 608-00015 Detectable Warnings 20.000 20.000
SF 0.000 0.00
40.00000 20.000 800.00
0200 609-20010 Curb Type 2 (Section B) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0205 609-21010 Curb and Gutter Type 2 (Section I-B) 193.000 193.000
LF 0.000 0.00
37.00000 193.000 7,141.00
0210 609-21020 Curb and Gutter Type 2 (Section 1I-B) 1,032.100 1,032.100
LF 0.000 0.00
40.00000 1,032.100 41,284.00
0215 609-21021 Curb and Gutter Type 2 (Section 1I-M) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0220 609-24008 Gutter Type 2 (8 Foot) 0.000 0.000
LF 0.000 0.00

96.00000 0.000 0.00
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PCN: 22580-BID ESTIMATE RUN 09/22/2021

PROJECT: C R100-314 ESTIMATE NO: 0005 13:57:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 612-00001 Delineator (Type I) 12.000 12.000
EACH 0.000 0.00
55.00000 12.000 660.00
0230 612-00002 Delineator (Type II) 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0235 612-00003 Delineator (Type IIl) 0.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0240 613-07001 Type One Pull Box 4.000 4.000
EACH 0.000 0.00
1,840.00000 4.000 7,360.00
0245 613-07002 Type Two Pull Box 4.000 4.000
EACH 0.000 0.00
2,240.00000 4.000 8,960.00
0250 613-07003 Type Three Pull Box 7.000 7.000
EACH 0.000 0.00
2,537.00000 7.000 17,759.00
0255 613-07004 Type Four Pull Box 1.000 1.000
EACH 0.000 0.00
3,595.00000 1.000 3,595.00
0260 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
5,417.00000 1.000 5,417.00
0265 614-10120 Variable Message Sign 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0270 614-72863 Pedestrian Push Button Post Assembly 16.000 16.000
EACH 0.000 0.00
3,658.00000 16.000 58,528.00
0275 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00

60,000.00000 1.000 60,000.00
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PCN: 22580-BID ESTIMATE RUN 09/22/2021

PROJECT: C R100-314 ESTIMATE NO: 0005 13:57:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 622-00270 Bollard 2.000 2.000
EACH 0.000 0.00
1,050.00000 2.000 2,100.00
0285 625-00001 Construction Surveying (Hourly) 26.000 26.000
HOUR 0.000 0.00
450.00000 26.000 11,700.00
0290 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
145,000.00000 1.000 145,000.00
0295 626-01103 *Public Information Services (Tier IlI) 1.000 1.000
LS 0.000 0.00
10,200.00000 1.000 10,200.00
0300 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 1,418.000 1,418.000
Line
) SF 0.000 0.00
19.00000 1,418.000 26,942.00
0305 630-00000  Flagging 1,848.750 1,848.750
HOUR 0.000 0.00
30.00000 1,848.750 55,462.50
0310 630-00007 Traffic Control Inspection 14.000 14.000
DAY 0.000 0.00
600.00000 14.000 8,400.00
0315 630-00012 Traffic Control Management 54.000 54.000
DAY 0.000 0.00
950.00000 54.000 51,300.00
0320 630-80335 Barricade (Type 3 M-A) (Temporary) 3.000 3.000
EACH 0.000 0.00
195.00000 3.000 585.00
0325 630-80340 Pedestrian Barricade (ADA) 364.000 364.000
LF 0.000 0.00
44.00000 364.000 16,016.00
0330 630-80341 Construction Traffic Sign (Panel Size A) 43.000 43.000
EACH 0.000 0.00

52.00000 43.000 2,236.00
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PCN:

PROJECT:

C22580 COLORADO DEPARTMENT OF TRANSPORTATION
22580-BID
C R100-314 ESTIMATE NO: 0005

Page 8
ESTIMATE RUN 09/22/2021

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

630-80342

630-80357

630-80360

630-80363

630-80380

630-80393

700-70010

700-70016

700-70380

ROADWAY

Construction Traffic Sign (Panel Size B)

Advance Warning Flashing or Sequencing Arrow Panel

Type)

Drum Channelizing Device

Drum Channelizing Device (With Light) (Flashing

Traffic Cone

Stackable Vertical Panels

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

F/A Erosion Control

22.000
EACH
61.00000

(B 3.000
EACH
2,500.00000

15.000
EACH
42.00000

) 26.000
EACH
55.00000

75.000
EACH
12.00000

50.000
EACH
200.00000

0.000
FA
1.00000

0.000
FA
1.00000

0.000
FA
1.00000

22.000
0.000
22.000

3.000
0.000
3.000

15.000
0.000
15.000

26.000
0.000
26.000

75.000
0.000
75.000

50.000
0.000
50.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

CAT 0200 CURRENT AMT$  1,445,201.86

13:57:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,342.00
0.00
7,500.00
0.00
630.00
0.00
1,430.00
0.00
900.00
0.00
10,000.00
0.00
0.00
0.00
0.00
0.00
0.00
$ -104.94 $ 1,445,201.86
$ -104.94 $ 1,445,201.86

PROJECT TOTAL CURRENT AMT $ 1,445,201.86



